



ALIMA DELUX

Made in Kazakhstan

# INDUSTRIAL BASE



ALIMA DELUX  
Made in Kazakhstan





# INDUSTRIAL BASE



ALIMA DELUX  
Made in Kazakhstan





# INDUSTRIAL BASE



ALIMA DELUX  
Made in Kazakhstan

To the date, the investment project is included in the Regional Industrialization Map for 2020-2025. A land plot was received within the framework of an in-kind grant of 11 hectares on the territory of the Taraz Industrial Zone.





# Shipment of sold products (gas stoves)



ALIMA DELUX  
Made in Kazakhstan





# Shipment of sold products (gas stoves)



ALIMA DELUX  
Made in Kazakhstan





# LAND PLOT FOR THE PROJECT (11 hectares)



ALIMA DELUX  
Made in Kazakhstan





# LAND PLOT FOR THE PROJECT (11 hectares)



ALIMA DELUX  
Made in Kazakhstan





# New road communication to the land plot



ALIMA DELUX  
Made in Kazakhstan



Almaty city – on the left side  
Taraz city – straight  
Tashkent city - on the right side



## Roadmap for the implementation of the Investment project construction of a plant for Production of household appliances LLP “Alima DELUX”

№	Milestones	Tasks	Implementation period	Responsible executor
1	Obtaining a land plot	Obtaining a land plot on the territory of an industrial zone (11 hectares)	01.03.2020 - 13.08.2020	Akimat of Zhambyl region, Department of land relations of Zhambyl region, «Alima DELUX» LLP
	Initial construction works	Obtaining an in-kind grant and protective structures	01.10.2020 - 01.11.2020	«Alima DELUX» LLP, Turkish Industrial Holding A.Ş.
2	Development of design documentation	Determination of the design organization for the adaptation of design and estimate documentation	01.10.2020 - 01.11.2020	«Alima DELUX» LLP
		Adaptation of design estimates	30.10.2020 - 30.11.2020	«Alima DELUX» LLP
		Passage of public / private examination of design and estimate documentation	01.12.2020 - 30.12.2020	«Alima DELUX» LLP
3	Receiving preferences	Applying for an investment priority investment contract	30.10.2020 - 30.11.2020	«Alima DELUX» LLP
3	Infrastructure construction	Development of design and estimate documentation for power lines	10.01.2021 - 10.02.2021	«Alima DELUX» LLP
		Passage of state examination on design and estimate documentation for power lines	15.02.2021 - 10.03.2021	«Alima DELUX» LLP
		Submission of documents for power transmission lines to the Business Roadmap-2025	15.03.2021 - 20.03.2021	«Alima DELUX» LLP, Department of Entrepreneurship and Industrial and Innovative Development of the Akimat of Zhambyl Region
		Holding a meeting of the Regional Coordination Council	30.03.2021 - 02.04.2021	«Alima DELUX» LLP, Department of Entrepreneurship and Industrial and Innovative Development of the Akimat of Zhambyl Region
		Development of design and estimate documentation for gas	10.01.2021 - 10.02.2021	«Alima DELUX» LLP
		Passing state expertise on design and estimate documentation for gas	15.02.2021 - 10.03.2021	«Alima DELUX» LLP
		Submission of gas documents to the Business Roadmap-2025	15.03.2021 - 20.03.2021	«Alima DELUX» LLP, Department of Entrepreneurship and Industrial and Innovative Development of the Akimat of Zhambyl Region
		Holding a meeting of the Regional Coordination Council	30.03.2021 - 02.04.2021	«Alima DELUX» LLP, Department of Entrepreneurship and Industrial and Innovative Development of the Akimat of Zhambyl Region
		Development of design and estimate documentation for connection to water resources	10.01.2021 - 10.02.2021	«Alima DELUX» LLP
		Passing state expertise on design and estimate documentation for connection to water resources	15.02.2021 - 10.03.2021	«Alima DELUX» LLP
		Submission of documents for connection to water resources to the Business Roadmap-2025	15.03.2021 - 20.03.2021	«Alima DELUX» LLP, Department of Entrepreneurship and Industrial and Innovative Development of the Akimat of Zhambyl Region
		Holding a meeting of the Regional Coordination Council	30.03.2021 - 02.04.2021	«Alima DELUX» LLP, Department of Entrepreneurship and Industrial and Innovative Development of the Akimat of Zhambyl Region
4	Construction and installation works	Commissioning works	01.07.2021 - 15.11.2021	«Alima DELUX» LLP, Turkish Industrial Holding A.Ş.
		Technical launch	17.11.2021 - 15.12.2021	«Alima DELUX» LLP, Turkish Industrial Holding A.Ş.
5	Commissioning	Obtaining a commissioning certificate	05.01.2022 - 15.01.2022	«Alima DELUX» LLP, Turkish Industrial Holding A.Ş.



## Investment preferences

Investment preferences	Investment project	Investment priority project	
		Setup of new production facilities (FABRICS, PLANT,SHOP)	Expansion and renewal of existing production plants (RENOVATION, RECONSTRUCTION AND REFURBISHMENT (modernization))
Customs duty exemption (duty free import)	+/- 5 years	+/-5 years	+/-5 years
State in-kind grants	+ Max value size - 30% of investments amount	+ Max value size - 30% of investments amount	+ Max value size - 30% of investments amount
Tax preferences (Tax incentives)			
Exemption from VAT (VAT free import)	+/-5 years	_____	_____
Corporate income tax	_____	+/-10 years	+/-3 years
Land tax	_____	+/-10 years	_____
Property tax	_____	+/- 8 years	_____
Investments subsidies (cash back)		Minimum investments amount is 5 mln. monthly assessment indices ( approx.. \$US 32 000 000) Priority business activities against the section 3 Decree No.13 of 14.01.2016	_____



**THANK YOU FOR ATTENTION!**